# Project Planning Phase
# Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

| | |
|---|---|
| Date | 28 September 2026 |
| Team ID | SWTID-2026-2169 |
| Project Name | Import Data using Transform Maps (Spreadsheet) |
| Maximum Marks | 5 Marks |

## Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

| Sprint | Functional Requirement (Epic) | User Story Number | User Story / Task | Story Points | Priority | Team Members |
|---|---|---|---|---|---|---|
| Sprint-1 | Creation of spreadsheet | USN-1 | As a user, I can register for the application by entering my email, password, and confirming my password. | 2 | High | P.Muthu Rani |
| Sprint-1 | Creation of table | USN-2 | As a user, I will receive confirmation email once I have registered for the application | 1 | High | S.Uthaya Lakshmi |
| Sprint-1 | Create import set table | USN-3 | As a user, I can register for the application through Facebook | 3 | High | A.Mariya Cinterlla |
| Sprint-1 | Create Transform Map | USN-4 | As a user, I can register for the application through Gmail | 2 | Medium | A.Mariya Cinterlla |
| Sprint-2 | Transform data and validate | USN-5 | As a user, I can log into the application by entering email & password | 2 | High | P.Muthu Rani |
| Sprint-2 | Enable Coalesce to avoid duplicate records | USN-6 | As a user, I can run the Transform Map and import the transformed data. | 3 | Medium | S.Uthaya Lakshmi |

| Sprint | Functional Requirement (Epic) | User Story Number | User Story / Task | Story Points | Priority | Team Members |
|---|---|---|---|---|---|---|
| Sprint-2 | Inserting new data in Excel format | USN-7 | As a user, I can identify and handle missing values or errors. | 2 | Medium | S.Uthaya Lakshmi |
| Sprint-2 | Data Validation | USN-8 | As a user, I can verify the final records in the target table. | 3 | High | A.Mariya Cinterlla |

**Project Tracker, Velocity & Burndown Chart: (4 Marks)**

| Sprint | Total Story Points | Duration | Sprint Start Date | Sprint End Date (Planned) | Story Points Completed (as on Planned End Date) | Sprint Release Date (Actual) |
|---|---|---|---|---|---|---|
| Sprint-2 | 8 | 6 Days | 28 Sep 2026 | 03 Oct 2026 | 8 | 03 Oct 2026 |
| Sprint-2 | 10 | 6 Days | 05 Oct 2026 | 10 Oct 2026 | 10 | 10 Oct 2026 |
| Total | 8 | 6 Days | 12 Oct 2026 | 17 Oct 2026 | 8 | 17 Oct 2026 |
| Sprint-4 | 9 | 6 Days | 19 Oct 2026 | 24 Oct 2026 | 9 | 24 Oct 2026 |
| Total | 35 | 24 Days | | | 35 | |

**Velocity:**

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let’s calculate the team’s average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

**Burndown Chart:**

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

https://www.atlassian.com/agile/tutorials/burndown-charts