Communication

Date	29 September 2026
Team ID	SWTID-2026-2169
Project Name	Import Data using Transform Maps
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed for the **Import Data using Transform Maps** project.

.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Microsoft Teams / Zoom	All team members	Share daily progress on transform map configuration, blockers, and next tasks
2	Progress Update	Weekly	Email + Shared Google Doc / Confluence	Team + Mentor / Guide	Report status of data source setup, field mapping completion, and test import results
3	Issue / Bug Discussion	As Needed	WhatsApp group / Teams chat + Jira / Trello	Developer + Admin + QA	Resolve transform script errors, coalesce issues, field type mismatches, and import failures
4	Stakeholder Review	Bi-Weekly	Microsoft Teams Meeting + Screen Share	Team, Mentor, Business Stakeholder	Demo current transform map behaviour, review data quality, gather feedback on target table mapping
5	Final Demo Rehearsal	Once	Teams / Zoom + Shared presentation	Full team	Practice end-to-end demo of import process using transform maps before final submission
6	Knowledge Sharing Session	Once (mid-project)	Teams Meeting + Screen Share	Team members	Walkthrough of best practices for field maps, scripts, and error handling in transform maps

Communication Challenges & Resolutions:

1	Team members were located in different time zones, making daily standup participation inconsistent.	Shifted standup to a fixed overlapping window (30 min) and recorded short async updates in Teams for those who could not join live
2	Unclear ownership of transform map scripting vs. field mapping caused delayed responses during issue discussions.	Assigned clear RACI: Developer owns scripts & coalesce logic; Admin owns data source & field maps. Documented in the shared project tracker.
3	Stakeholders found technical jargon (coalesce, transform scripts, import sets) difficult during review meetings.	Prepared a simplified one-page glossary and used live demo with sample data instead of slides-only explanations. Feedback improved significantly.