Demonstration of Proposed Features

Date	29 September 2026
Team ID	SWTID-2026-2169
Project Name	Import Data using Transform Maps
Maximum Marks	1 Mark

Demonstration of Proposed Features:

This document captures all the features that were proposed during the project planning phase and tracks whether each feature was successfully implemented and demonstrated. It serves as evidence of the team's ability to deliver on the proposed solution for importing data using Transform Maps.

S.No	Feature Name	Description	Status (Implemented / Partial / Pending)	Demonstrated (Yes / No)	Remarks
1	Create & Configure Transform Map	Ability to create a new Transform Map, define source object / external data source and target Salesforce object, and set basic map properties (name, description, unique identifier).	Implemented	Yes	Fully working
2	Field Mapping Interface	Interactive UI / configuration to map source fields (CSV columns or external system fields) to target Salesforce fields with support for standard and custom fields.	Implemented	Yes	Auto + manual mapping
3	Data Type Conversion & Transformation Rules	Support for data type casting, value transformations (lookup, formula, default values, conditional mapping) and handling of null / empty values during import.	Implemented	Yes	Formulas & lookups supported
4	Data Validation & Error Handling	Pre-import validation of required fields, format checks, duplicate detection, and generation of detailed error / success logs with row-level failure reasons.	Implemented	Yes	Error file export available
5	Bulk Data Import Execution	Ability to execute the Transform Map against CSV / Excel / external data sources in bulk mode, with progress tracking and batch processing for large volumes.	Implemented	Yes	Tested up to 10k records
6	Post-Import Reporting & Rollback Support	Summary dashboard showing records inserted / updated / failed, downloadable reports, and optional rollback / undo of a completed import	Partial	Yes	Rollback in progress

Feature Implementation Summary:

Total Features Proposed	6
Total Features Implemented	5 (1 Partial)
Total Features Demonstrated	6
Overall Implementation Rate (%)	91.7%